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This Week’s Activities 

• All issued work in the Gallery is complete. 

• Continue sonic drilling and installation of PVC casing  

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting  

• ACT will continue the exploratory hole drilling in Critical 
Area I (three of the five holes have been completed) 

• Fencing contractor should complete fence installation at Resi-
dent Office 
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Foundation Grouting.  To date, all 50 holes in the 
gallery have been drilled and grouted with a total of over  
4447 gallons of grout.  Sonic drilling and casing continued, 
with a total of 617 holes in Overburden.  Rock coring 
and drilling on the work platform continued this week, as 
well as pressure washing and grouting operations.  Most 
primary and secondary holes have been grouted in Criti-
cal Areas #1 and #2.  There is a total of over 260,858 
gallons of grout in 364 holes along the embankment.  To 
date, over 265,305 gallons of grout have been pumped 
into the foundation.  
 
Halcomb's Landing.   Final inspection was performed 
for the contract, and remaining ‘punch-list’ items were 
cleaned up.  Halcomb’s Landing is now open to the pub-
lic. 
 
Resident Office.  The Contractor worked on “punch-
list” items.  Parking area and entrance roads have been 
paved and are ready for striping. 
 
 

Lake Cumberland elevation on 11/05/07 was 678.81. The planned re-
leases for the next week are 400 cfs daily with 260 of that coming from 
the orifice gate. There is no significant rainfall expected in the next five 
days.  

Wolf Creek Dam 
Weekly Update 

The completed Halcomb’s Landing 


